



CONSTRUCTION NOTICE


March 23-29, 2026

NOTE: The schedule is subject to change based on weather or other unexpected events without notice.

LOCATION	CONSTRUCTION ACTIVITIES
• Splash Pad	- Crews will start trenching and installing plumbing. - Crews will begin pouring the footings for the equipment room. - Crews will begin constructing the CMU walls.
• Cabana Area	• Crews will continue leveling and grading the sub-base.
• Spectator/ New Bleacher Area	• Crews will continue installing steel for the East canopy.
• Spa Area	- Crews will continue forming the spa. - Crews will begin to install the rebar for the spa. - Crews will install the jets and fittings and apply shotcrete.
• Family Changing Room	• Crews will begin pouring concrete.
• External Work	- Crews will continue leveling and grading the sub-base. - Crews will continue excavating and installing posts for the metal fence.

RESTRICTIONS: CLOSED AND OPEN AREAS TO THE PUBLIC

LOCATION	STATUS	
• Project Site	• A construction fence is installed around the project limits.	• CLOSED
• Aquatic Center	• Pools and buildings are CLOSED.	• CLOSED
• Walkways	- Walkways around the Aquatic Center are CLOSED. - Please use the pedestrian detour.	• CLOSED
• Parking Spaces	• Parking spaces are CLOSED in front of the Aquatic Center.	• CLOSED
• Clarke Estate	• The Clarke Estate will remain OPEN.	• OPEN



Website



Sign Up



Helpline: (562) 256-1302 *Hablamos Español*

Email: Vanessabarrientos@santafesprings.gov

Construction notices will be emailed, posted on the website, and on social media.

Schedule:

Ongoing through
Mid-June 2026

Construction Cost:

\$9.5 million

** Work Days

Monday - Sunday
*Weather permitting

Work Hours:

7:00 am - 6:00 pm

** Note: Contractor may occasionally work on Saturdays and Sundays, depending on the contractor's discretion and weather conditions.

During Construction:

- Construction noise is expected.
- Dust mitigation measures will be used.

AVISO DE CONSTRUCCIÓN



23 al 29 de marzo de 2026

NOTA: El horario está sujeto a cambios debido a las condiciones meteorológicas u otros imprevistos, sin previo aviso.

LOCALIZACIÓN	ACTIVIDADES DE CONSTRUCCIÓN
Almohadilla para salpicaduras	- Los equipos comenzarán a excavar zanjas e instalar la plomería básica. - Los equipos comenzarán a verter los cimientos para la sala de equipos. - Los equipos comenzarán a construir las paredes del CMU.
Área de cabañas	Los equipos continuarán nivelando la sub-base.
Área de espectadores/nuevas gradas	Los equipos continuarán instalando la cubierta de acero para las gradas Este.
Área de spa	- Las equipos continuarán formando el spa. - Los equipos comenzarán a instalar las varillas de refuerzo para el spa. - Los equipos instalarán los inyectores y los accesorios, y aplicarán el concreto proyectado.
Vestuario familiar	Los equipos comenzarán a verter el concreto.
Trabajo externo	- Los equipos continuarán nivelando la sub-base. - Los equipos continuarán excavando e instalando postes para la cerca metálica.

RESTRICCIONES: ÁREAS CERRADAS Y ABIERTAS AL PÚBLICO

LOCALIZACIÓN	ESTATUS	
Sitio del proyecto	Se ha instalado una valla de construcción alrededor de los límites del proyecto.	CERRADO
Centro Acuático	Las piscinas y edificios están CERRADOS.	CERRADO
Caminos peatonales	- Las pasarelas alrededor del Centro Acuático están CERRADAS. - Por favor, utilice el desvío peatonal.	CERRADO
Espacios de estacionamiento	Los espacios de estacionamiento estarán CERRADOS frente al Centro Acuático.	CERRADO
Finca Clarke	La Finca Clarke permanecerá ABIERTA.	ABIERTO



Línea de ayuda: (562) 256-1302 *Hablamos Español*

Correo electrónico:
Vanessabarrientos@santafesprings.gov

Los avisos de construcción se enviarán por correo electrónico, se publicarán en el sitio web y en las redes sociales.

Horario:
En curso hasta mediados de junio de 2026

Costo de construcción:
\$9.5 millones

****Días laborables**
Lunes - Domingo
*Si el clima lo permite

Horas de trabajo:
7:00 am - 6:00 pm

Durante la construcción:

- Se espera ruido durante la construcción.
- Se implementarán medidas de mitigación del polvo.

* Nota: El contratista puede ocasionalmente trabajar los sábados y domingos, dependiendo de su discreción y de las condiciones climáticas.